

Mr. John Sager
Wisconsin Department of Natural Resources
1701 N 4th Street
Superior, WI 54880

Arcadis U.S., Inc.
123 North Third Street
Suite 705
Minneapolis
Minnesota 55401
www.arcadis.com

Date: January 16, 2024
Our Ref: 30167608
Subject: Bimonthly Progress Report – November and December 2023
Former Koppers Inc. Superior, WI Facility
WID 006-179-493
BRRTS 02-16-000484

Dear Mr. Sager:

On behalf of Beazer East, Inc. (Beazer), Arcadis is submitting the Bimonthly Progress Report for the period of November and December 2023 for the Former Koppers Inc. Facility in Superior, Wisconsin. If you have any comments or questions concerning this progress report, please contact Ms. Jane Patarcity of Beazer at 412.208.8813 or me at 218.208.3427.

Sincerely,
Arcadis U.S., Inc.



David Bessingpas
Project Manager

Email: david.bessingpas@arcadis.com
Direct Line: 218.208.3427
Mobile: 320.260.8621

CC: Christopher Saari, WDNR
Judy Fassbender, WDNR
Robert Tatsch, Koppers
Steve Willis, Koppers
Jane Patarcity, Beazer
Hillary Evanko, Beazer

A. Current Activities

On September 12, 2011, Beazer submitted a Construction Documentation Report for the completed on-property corrective measures. WDNR issued a conditional approval of the report on October 21, 2011, but withheld final approval pending Beazer's submittal of an acceptable continuing obligations/GIS Registry package. A Notification of Continuing Obligations and Residual Contamination was submitted to the current property owner on June 16, 2014. A GIS Registry package was submitted to WDNR on August 5, 2015. Final WDNR approval of the on-property corrective measures is pending.

On May 5, 2021, WDNR issued a letter to Beazer regarding close-out of the hazardous waste compliance assessment. On November 1, 2021, Beazer submitted responses to WDNR's May 5, 2021 hazardous waste compliance assessment letter, along with a Long-Term Care License Renewal Application. On May 10, 2022, WDNR provided comments on Beazer's November 1, 2021 Long-Term Care License Renewal Application. On October 10, 2022 Beazer submitted responses to WDNR's May 10, 2022 comments, along with a revised Long-Term Care License Renewal Application. On May 1, 2023, WDNR submitted a letter to Beazer providing comments on and requesting additional information pertaining to Beazer's October 10, 2022 submittal. On July 31, 2023, Beazer submitted a response to WDNR's May 1, 2023 letter. On December 15, 2023, WDNR submitted a letter to Beazer providing a draft conditional approval of Beazer's Long-Term Care License Renewal Application.

Beazer and USEPA continued to work on the Great Lakes Legacy Act (GLLA) Focused Feasibility Study (FFS) project for the off-property portion of the Site during this reporting period. GLLA project-related activities conducted during this reporting period included developing proposed scopes of work for hydrologic and hydraulic modeling for Sub-Area A and additional data gap investigations for Sub-Areas B, C and D; preparing for and participating in virtual meetings with WDNR on November 14 and December 8, 2023; and preparing for and participating in an in-person meeting with WDNR in Eau Claire, WI on December 18, 2023.

B. Summary of Findings

See Section I below.

C. Schedule

A schedule for upcoming GLLA project activities was discussed during the December 18, 2023 meeting.

D. Progress

Refer to Sections A and C of this report.

E. Problems Encountered

No problems were encountered this reporting period.

F. Corrective Action

No corrective actions were required this reporting period.

G. Project Personnel

No project personnel changes occurred during this reporting period.

H. Response to Agency Comments on RFI Reports

No responses to agency comments were submitted during this reporting period.

I. Reports Submitted to the Agency

On November 9, 2023, FTS submitted the *Second Semi-Annual 2023 RCRA Groundwater Monitoring Results* to WDNR.

J. Projected Work for the next Reporting Period

Beazer and USEPA will continue to work on the GLLA FFS project, including conducting hydrologic and hydraulic modeling for Sub-Area A, preparing a data gap investigation work plan for Sub-Areas B, C and D, and participating in project status/update calls with WDNR.