

**From:** McKnight, Kevin - DNR  
**Sent:** Monday, May 06, 2019 1:22 PM  
**To:** Ken Ebbott (kebbott@fehr-graham.com)  
**Cc:** McKnight, Kevin - DNR; Gary Gunderson (gg@gundersongroup.com)  
**Subject:** Gunderson Cleaners- 02-71-467001- Change Order #5

Ken,

Attached is the signed Change Order #5 in the amount of \$12,295. The total approved RA budget is \$471,282 and the total approved budget (SI + RA) is \$567,770. Budget approval is not a guaranty of reimbursement.

Please contact me if you have any questions.



Kevin

**We are committed to service excellence.**

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

**Kevin D. McKnight**

Hydrogeologist - Remediation and Redevelopment Program

Wisconsin Department of Natural Resources

Oshkosh Service Center

625 E CTY Y, Suite 700

Oshkosh WI 54901

Phone: (920)-424-7890

Fax: (920)-424-4404

[kevin.mcknight@Wisconsin.gov](mailto:kevin.mcknight@Wisconsin.gov)



[dnr.wi.gov](http://dnr.wi.gov)



**CHANGE ORDER # 5 - GW Pumping and Vapor Sampling 2019**  
 Gunderson Cleaners Facility, 891 S. Green Bay Road, Neenah, WI

ITEM DESCRIPTION	Total Addl Cost	Prior Appvd Cost	Total Budget
		<b>SI COST</b>	SI COST
Site Investigation Prior Budget Consulting and Contractor Subtotal Task	\$0	\$96,488	\$96,488
		<b>RA COST</b>	RA COST
Consultant Remedial Action Prior Budget Subtotal Task - See Detail Below	\$9,845	\$121,139	\$130,984
Contractor Remedial Action Prior Budget Subtotal Task - See Detail Below	\$2,450	\$337,848	\$340,298

\$555,475


ADDITIONAL REQUESTED SERVICES - REMEDIAL ACTION	Additional Cost		
<b>CONSULTANT SERVICES</b>			
Task 1: Groundwater Pump and Disposal, Test (one event)	\$5,185		
Task 5V Vapor Monitoring Subslab and Indoor	\$1,490		
Task 13V Data Evaluation and Interpretation, Email Report	\$3,170		
Total Additional Consulting	\$9,845		
<b>CONTRACTOR SERVICES</b>			
Task 1: Groundwater Pump and Disposal, Test (one event)			
Lab Analysis VOCs GW Before and After	\$200		
Lab Analysis Vapor 8 locations plus Ambient CVOCs	\$2,250		
Total Additional Contractor	\$2,450		
<b>TOTAL REQUESTED ADDITIONAL COST</b>	<b>\$12,295</b>		<b>TOTAL SI + RA COST</b>
<b>TOTAL REQUESTED ADDITIONAL FUNDS</b>	<b>\$12,295</b>	<b>\$555,475</b>	<b>\$567,770</b>
<b>TOTAL REMEDIAL ACTION BUDGET (Excludes SI)</b>		Consulting	\$130,984
		Commodity	\$340,298
		<b>TOTAL</b>	<b>\$471,282</b>

Gunderson Cleaners Inc. approves of the site remediation costs described above and authorizes Fehr Graham to proceed with these activities. Fehr Graham shall not exceed any of these costs without receiving written authorization. The terms and conditions of the original contract for this project will apply to these services.

\_\_\_\_\_  
 Gunderson Cleaners, Inc.

\_\_\_\_\_  
 Date

This approval does not guarantee the reimbursement of costs. Final determination regarding the eligibility of costs will be determined at the time of claim review.

  
 Mr. Kevin McKnight, WDNR

5/6/2019  
 Date

  
 Mr. Kendrick A. Ebbott, Fehr Graham

4/22/2019  
 Date