

Stoltz, Carrie R - DNR

From: Stoltz, Carrie R - DNR
Sent: Monday, February 12, 2018 12:33 PM
To: 'Jason Powell'
Subject: RE: Osceola Bulk Plant SOW adjustments-APPROVED

Hi Jason, the additional items and total amount below are approved. A note will be placed. Please include this email approval with your claim. If you have any questions, let me know. Thanks, Carrie

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Carrie Stoltz

Phone (715)365-8942

Carrie.Stoltz@Wisconsin.gov

From: Jason Powell [mailto:jasonp@metcohq.com]
Sent: Thursday, February 08, 2018 12:17 PM
To: Stoltz, Carrie R - DNR <Carrie.Stoltz@wisconsin.gov>
Cc: Debby Skogen <debby@metcohq.com>; Eric Dahl <ericd@metcohq.com>
Subject: RE: Osceola Bulk Plant SOW adjustments

Eric said they were adding an additional 2' per well for five wells as there was ~4' of water in the first well. One of the borings got concrete refusal at 6' bgs and had to move. Also, because of the cold weather and having a hard time getting the drill rig started the work has gone into two extra days, thus we will need 2 additional consultant overnight per diems and 4 overnight per diems for the drill crew (2 additional nights for two crew members). Costs are as follows:

13a/DR05 – Drilling in Unconsolidated Soils w/sampling: 16 feet @ \$5.40/foot = \$86.40
13d/DR45 – Drilling in Unconsolidated Soils w/sampling: 16 feet @ \$16.70/foot = \$267.20
14/MW110 – Monitoring Well Installation (26-75 ft bgs): 10 feet @ \$2.73/foot = \$27.30
14/MW115 – Monitoring Well Installation: 10 feet @ \$16.70/foot = \$167.00
15/MDT25 – Commodity Service Provider Per Diem: 2 people/2nights @ \$203.28/night = \$813.12
31/COPD05 – Consultant Overnight: 2 nights @ \$113.72 = \$227.44

Total Additional Costs: \$1,588.46

Any questions please call or email.
Thanks,

Jason Powell

METCO - Staff Scientist

jasonp@metcohq.com / 608.781.8879

709 Gillette Street - Suite 3, La Crosse WI 54603

www.metcohq.com

From: Stoltz, Carrie R - DNR [mailto:Carrie.Stoltz@wisconsin.gov]
Sent: Tuesday, February 06, 2018 10:36 AM

To: Jason Powell <jasonp@metcohq.com>

Subject: Osceola Bulk Plant SOW adjustments

Hi Jason. Larry has called me from the field (2/5 & 2/6) to let me know that he has extended the wells an extra 10' to ensure there will be water. I don't know how many wells though. He also stated he was approved for 1 per diem and will need 2 more due to cold and time he needs to develop wells. I am ok with this also. I just need a cost request from you and then I will let Chris know and will put a note in Tracker. If you have any questions, let me know. Thanks to Larry for being so "Johnny-on-the-spot! Have a great day! Carrie

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Carrie Stoltz

Hydrogeologist-Remediation and Redevelopment, AWARE Division

Wisconsin Department of Natural Resources

107 Sutliff Avenue, Rhinelander, WI 54501

Phone: (715)365-8942

Fax: (715)365-8932

Carrie.Stoltz@Wisconsin.gov



dnr.wi.gov

