

Keenan, Gina N - DNR

From: Keenan, Gina N - DNR
Sent: Wednesday, July 18, 2018 3:47 PM
To: 'bbailey@reiengineering.com'; Dave Larsen (dlarsen@reiengineering.com)
Cc: Chancellor, Sandra D - DNR
Subject: Addendum to Bandbox, June 22, 2018, Change Order #5

This email serves as documentation, that the eight VOC air samples (\$1976) that were included on the May 14, 2018 bid proposal, but were not tallied into the sub or the grand total, are costs approved by the Department. The grand total approved for Change Order #5 including these costs is \$27,325.40 including the VOC air samples.

Please contact me with any questions.

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Gina Keenan

Hydrogeologist-Remediation & Redevelopment
Wisconsin Department of Natural Resources
Phone: 715-839-3765
gina.keenan@wisconsin.gov

