

State of Wisconsin
DEPARTMENT OF NATURAL RESOURCES
Wisconsin Rapids Service Center
473 Griffith Ave.
Wisconsin Rapids WI 54494

Tony Evers, Governor
Preston D. Cole, Secretary
Telephone 608-266-2621
Toll Free 1-888-936-7463
TTY Access via relay - 711



June 17, 2019

John Tessman
Band Box Cleaners
1217 Superior Ave.
Tomah WI 54660

Subject: Approval of change order #6, 1217 Superior Ave., Tomah WDNR BRRTS#02-42-525072

Dear Mr. Tessman:

Your proposed change order is approved. You may proceed with the proposed work. The DNR received the proposal titled Tomah Band Box – Additional Site Investigation Cost Proposal prepared by REI Engineering and submitted on your behalf on May 31, 2019.

The proposal includes:

- Sub-slab vapor sampling
- Soil Gas Sampling
- Membrane Interface Probe/Hydraulic Profiling Tool Scope of Work
- Access Agreements
- Monitoring Well Repairs/surrounding concrete repairs
- Site Survey/ well network/ defined corridor
- Historical review/conflicting well info
- Waste disposal
- Update report
- Project management

Cost approved for this change order is \$33,087.00 for consulting and \$79,475.99 for sub-contractors, for a total of \$112,562.99. The total cost approved to date for this site is \$237,586.99.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the NR 700 series, Wisconsin Administrative Code, hazardous waste management and wastewater discharges.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program. Final determination regarding the eligibility of costs for reimbursement will be made at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at (715)421-7850 or Steve.Janowiak@wisconsin.gov.

Sincerely,

Steve Janowiak, P.H.
Hydrogeologist
Remediation and Redevelopment Program