

State of Wisconsin
DEPARTMENT OF NATURAL RESOURCES
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Tony Evers, Governor
Preston D. Cole, Secretary
Telephone 608-266-2621
Toll Free 1-888-936-7463
TTY Access via relay - 711



February 23, 2022

Richard Keene
BBC Superior, LLC
82572 Tremetina Ct.
Indio, CA 92203

SUBJECT: Approval of change order #8A, Band Box Cleaners, Inc., 1217 Superior Avenue, Tomah, WI
BRRTS#: 02-42-525072

Dear Mr. Keene:

Your proposed change order addendum is approved. You may proceed with the proposed work. The Department of Natural Resources (DNR) received email confirmation of Approval #8 addendum costs prepared by REI Engineering and submitted on your behalf on January 14, 2022.

The proposal includes:

- Additional decontamination costs for installation of monitoring wells/piezometers
- Soil cutting disposal

Cost approved for this change order is \$0.00 for consulting and \$2,775.00 for sub-contractors, for a total of \$2,775.00. The total cost approved to date for this site is \$308,487.29.

Please be aware that you are required to comply with all applicable statutes and administrative rules including the Wis. Admin. Code NR 700 series.

This approval does not guarantee the reimbursement of costs under the Dry Cleaner Environmental Response Program (DERP). Reimbursement is contingent upon availability of funding and a final determination regarding the eligibility of costs at the time of claim review.

If you have any questions regarding the content of this letter, please contact me at 608-219-2240 or Timothy.Zeichert@wisconsin.gov.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Tim Zeichert', with a stylized flourish at the end.

Tim Zeichert
Hydrogeologist
Remediation & Redevelopment Program

Attachment: Email confirmation of Approval #8 addendum costs

cc: Dave Larsen - REI Engineering, 4080 N. 20th Avenue, Wausau, WI 54401 – via email
Jay Carmichael, Carmichael & Quartemont, S.C. – via email
DERP Fund Manager – Fitchburg – via email

From: Dave Larsen <dlarsen@reiengineering.com>
Sent: Friday, January 14, 2022 10:22 AM
To: Zeichert, Timothy A - DNR
Subject: Band Box

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hello Tim, just a follow up on our conversation yesterday. REI struggled contracting with a drilling provider for the approved wells but was able to get them installed without utilizing air rotary drilling methods and significant savings were realized. One line item was exceeded on the drilling invoice versus the approved costs and that was for decontamination. The drillers invoice was \$100 greater than the approved amount and REI is seeking DERF eligibility approval for that additional \$100.00. Additionally, REI was required to retain the services of a hauling contractor to transport the drums of soil cuttings to the approved landfill for proper disposal. The cost for this service was \$2,675.00 and REI is also seeking DERF eligibility approval for this charge. If you have any questions, please do not hesitate to reach out to me to discuss.

Thank you,
David N. Larsen P.G
Senior Hydrogeologist / Professional Geologist



REI
CIVIL & ENVIRONMENTAL
ENGINEERING, SURVEYING

4080 N. 20th Avenue
Wausau, WI 54401
REIengineering.com

David N. Larsen, P.G.
Senior Hydrogeologist
Dlarsen@REIengineering.com

Tel: 1-877-734-7745
715-675-9784

Cell: 715-551-3434

Fax: 715-675-4060

Icons: Head, Tripod, Leaf, Drill

Connect with us : [in](#) [f](#) [ig](#)

Confidentiality Notice: This message is intended for the recipient only. If you have received this e-mail in error please disregard.