



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

0000072

97448

8 June 1994

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, Illinois 60604

Re: Monthly Progress Report for May 1994
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during May.

Progress During May 1994

The following summary of predesign task progress is presented for this reporting period:

- KMCC has obtained an interim, conditional agreement with the County of Milwaukee to access the Moss-American site during 1994 predesign investigative activities.
- WESTON and KMCC have completed procurements, mobilization and site preparations for conducting 1994 investigative work at the site. In a letter to U.S. EPA dated 17 May 1994, WESTON presented the planned schedule of 1994 predesign work and a proposed agenda for a field "kick-off" meeting with U.S. EPA on 10 June 1994.
- In a letter from U.S. EPA dated May 4, 1994 the predesign phase QAPP was approved by U.S. EPA.

Problems Encountered/Issues To Be Resolved

None to report.





Mr. Russell D. Hart
U.S. EPA

-2-

8 June 1994

Activities Anticipated During June 1994

KMCC and WESTON anticipate conducting the following predesign phase activities during June 1994:

- On June 10, 1994, WESTON, KMCC, U.S. EPA and CH2MHill, Inc. will conduct a field "kick-off" meeting and site safety orientation to initiate predesign field work.
- Throughout the month of June, WESTON will proceed with field predesign investigative activities as presented on our 17 May 1994 schedule transmittal to U.S. EPA.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/ktc

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125



Mr. Russell D. Hart
U.S. EPA

-3-

8 June 1994

cc: Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212