

→ Tom Jamisch - WR/2
FYI



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

9 February 1995

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for January 1995
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during January 1995.

Progress During January 1995

During this reporting period, KMCC and WESTON continued progress in preparing design and construction plans for a free-product recovery and removal system at the Moss-American site. WESTON collected additional free-product samples for physical/chemical characterization. Vendors were contacted and interviewed to evaluate various free-product pumping, piping, and storage systems. KMCC is working toward a schedule of installing the recovery system components and implementing free-product removal during the summer of 1995. Thus, we anticipate transmitting a draft free-product system design for U.S. EPA review in March 1995.

Several project correspondences were transmitted during this reporting period including:

- On 4 January 1995, WESTON transmitted an additional copy of the 1995 Predesign Technical Memorandum for U.S. EPA's placement in the site public information repository.
- On 17 January 1995, WESTON transmitted a letter to U.S. EPA further outlining our anticipated 1995 predesign work schedule.
- On 23 January 1995, U.S. EPA transmitted comments prepared by CH2M HILL on the November 1994 Predesign Technical Memorandum.





Mr. Russell D. Hart
U.S. EPA

-2-

9 February 1995

- On 31 January 1995, KMCC issued a letter to U.S. EPA outlining a proposed plan for recycling recovered free product from the Moss-American site at other KMCC facilities.
- On 1 February 1995, Wisconsin DNR issued review comments to U.S. EPA on the November 1994 Predesign Technical Memorandum. WESTON and KMCC were copied on this correspondence to U.S. EPA.

Activities Anticipated During February 1995

During February, KMCC and WESTON will continue work on design of a free-product recovery and removal system as proposed in Section 9 of our 21 November 1994 Technical Memorandum. These efforts will continue during the next few months, as we work toward having a free-product removal system operational at the site during the summer of 1995. We also anticipate preparing responses to U.S. EPA, CH2M HILL, and WDNR comments on the findings and recommendations of our 21 November 1994 Technical Memoranda submittals.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr



Mr. Russell D. Hart
U.S. EPA

-3-

9 February 1995

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921



Mr. Russell D. Hart
U.S. EPA

-4-

9 February 1995

cc: Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212