

Tom Janisch-WR/2  
FYI



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
708-918-4000 • Fax 708-918-4055

6 July 1995

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for June 1995  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during June 1995.

#### Progress During June 1995

During June, WESTON and KMCC continued progress toward installation of the free-product recovery and removal system. A pre-bid meeting was conducted at the site on 19 June 1995 to solicit contractors for the mechanical and electrical systems. Free-product recovery wells were completed in May.

#### Activities Anticipated During July 1995

During July, WESTON and KMCC will continue contractor and vendor procurements for the mechanical/electrical work elements of the free-product recovery system.

During July, we also anticipate transmitting responses to U.S. EPA, CH2M HILL, and WDNR comments on the findings and recommendations of our 21 November 1994 Technical Memoranda submittals and continuing progress on remedial alternatives evaluation and 30 percent groundwater remedial design efforts.





Mr. Russell D. Hart  
U.S. EPA

-2-

6 July 1995

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan  
Principal Project Manager

Kurt S. Stimpson  
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. George B. Rice  
Kerr-McGee Chemical Corporation  
P.O. Box 25861  
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044



Mr. Russell D. Hart  
U.S. EPA

-3-

6 July 1995

cc: Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212