



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

→ Tom Janisch - WR/2
FYI

9 August 1995

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for July 1995
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during July 1995.

Progress During July 1995

During July, WESTON and KMCC continued progress toward installation of the free-product recovery and removal system. A contract has been awarded to Petroleum Equipment, Inc. (PEI) of Milwaukee, Wisconsin to install the mechanical, electrical, and containment systems. PEI received notice to proceed on 27 July 1995. Free-product recovery wells were completed in May.

On 13 July 1995, WESTON issued technical responses and clarifications to U.S. EPA, CH2M HILL, Inc., and WDNR review comments on the November 1994 Predesign Technical Memoranda.

Activities Anticipated During August 1995

On 1 August 1995, in the presence of U.S. EPA, KMCC continued settlement discussions with Union Pacific Railroad Co., formerly Chicago NorthWestern Railroad Co.

During August, WESTON and KMCC will continue efforts toward installation and start-up of the mechanical/electrical work elements of the free-product recovery system. In August, we also anticipate transmitting a remedial alternatives evaluation for management of soil and sediment and a 30 percent groundwater remedial design for U.S. EPA review.





Mr. Russell D. Hart
U.S. EPA


-2-

9 August 1995

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.



Gary J. Deigan
Principal Project Manager



Kurt S. Stimpson/SLR

Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 August 1995

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212