



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

9 October 1995

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for September 1995
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during September 1995.

Progress During September 1995

During September, WESTON and KMCC completed installation of the free-product recovery and removal system. Progress photographs taken during the September reporting period are attached for reference.


On 18 September 1995, WESTON issued additional technical responses and clarifications in response to U.S. EPA's 2 August 1995 letter.

Activities Anticipated During October 1995

During October, KMCC/WESTON will perform start-up and operation of the free-product recovery system. The system will operate until freezing temperatures begin to prevail on or about the 1st of November. The system will be shut down during winter months and restarted in the spring of 1996.

KMCC/WESTON also anticipate receiving U.S. EPA review comments on two deliverables transmitted during last reporting period:

- 31 August 1995 - Focused Remedial Alternatives Evaluation for Soil and Sediment.





Mr. Russell D. Hart
U.S. EPA

-2-

9 October 1995

- 6 September 1995 - Preliminary (30%) Design for Groundwater Remedial System.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr
Enclosure

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 October 1995

cc: Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212



PHOTO #1: LATERAL AND HEADER PIPE TRANSFER LINES.



PHOTO #2: TYPICAL WELL VAULT AND TRANSFER PIPE.

Progress Photographs
Moss-American Site
Free Product Recovery and Removal System
September 1995



PHOTO #3: DUAL 10,000 GALLON STORAGE TANKS WITH SECONDARY CONTAINMENT.

Progress Photographs
Moss-American Site
Free Product Recovery and Removal System
September 1995