




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055



9 July 1996

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for June 1996
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during June 1996.

Progress During June 1996

During this period, KMCC/WESTON conducted the following:

- We continued the operation of the free-product recovery system at the site.
- We mobilized contractors for investigative waste drum management and additional fence installation at the site. Work commenced on 17 June 1996, but was interrupted by periods of heavy rain that limited site access.
- We continued to implement work on the 60% RD for the groundwater remedial system.

Activities Anticipated During July 1996

During July, KMCC/WESTON anticipate the following activities:

- We will continue to implement work on the 60% RD for the groundwater remedial system.
- We will complete field construction related to fence installation and drum management.





Mr. Russell D. Hart
U.S. EPA

-2-


9 July 1996

- We will continue operation and maintenance of the free-product recovery system at the site.
- We will issue a summary of our analysis considering interim soil hot spot remediation, as requested by U.S. EPA.

Should further clarification of this progress report be required, please contact the undersigned at (847) 918-4000.

Very truly yours,

ROY F. WESTON, INC.



Gary J. Deigan
Principal Project Manager



Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 July 1996

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212