




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

9 August 1996

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Work Order No. 02687-007-002

Re: Monthly Progress Report for July 1996
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during July 1996.

Progress During July 1996

During this period, KMCC/WESTON conducted the following:

- We prepared a written summary of a potential interim soil remediation approach, in response to U.S. EPA's request. This transmittal was dated 10 July 1996.
- We continued the operation of the free-product recovery system at the site.
- We remobilized contractors for investigative waste drum management and additional fence installation at the site. Drum overpacking and management is complete. The new fence installation is approximately 70% complete.
- We continued to implement work on the 60% remedial design (RD) for the groundwater remedial system.

Activities Anticipated During August 1996

During August, KMCC/WESTON anticipate the following activities:

- We anticipate submittal of the 60% RD for the groundwater remedial system.





Mr. Russell D. Hart
U.S. EPA

-2-

9 August 1996

- We will complete the balance of the fence installation.
- We will continue operation and maintenance of the free-product recovery system at the site.
- We anticipate meeting with U.S. EPA and WDNR during August to further resolve remedial alternatives selection for the site.

Should further clarification of this progress report be required, please contact the undersigned at (847) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 August 1996

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212