




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055

9 August 1996



Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for August 1996
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during August 1996.

Progress During August 1996

During this period, KMCC/WESTON conducted the following work activities:

- On 20 August 1996, KMCC, WESTON, U.S. EPA, and WDNR (by teleconference) met at U.S. EPA's offices. The meeting was aimed at resolving issues and developing a revised remedy for the Moss-American site. The parties agreed to another meeting on 26 September 1996 to continue progress on these topics.
- We continued the operation of the free-product recovery system at the site.
- We completed investigative waste drum management and additional security fence installation at the site.
- We completed transmittal of the 60% remedial design (RD) for the groundwater remedial system. A two-volume intermediate design document was sent to U.S. EPA and WDNR on 4 September 1996.





Mr. Russell D. Hart
U.S. EPA

-2-

9 August 1996

Activities Anticipated During September 1996

During September, KMCC/WESTON anticipate the following activities:

- We will meet again with U.S. EPA and WDNR in Milwaukee on 26 September 1996.
- We will continue operation and maintenance of the free-product recovery system at the site.

Should further clarification of this progress report be required, please contact the undersigned at (847) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 August 1996

cc: Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212