



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



9 April 1997

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for March 1997
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during March 1997.

Progress During March 1997

Progress during this reporting period includes:

- In a letter dated 7 March 1997, KMCC provided comments on U.S. EPA's 25 February 1997 draft ESD.
- On 10 March 1997, KMCC, WESTON, U.S. EPA, and WDNR representatives met at WDNR's Southeast District offices. The scope of this meeting continued to review technical issues related to developing a revised remedy for the site.
- On 18 March 1997, U.S. EPA issued a revised ESD for WDNR and KMCC review and comment.
- On 25 March 1997, KMCC issued additional comments and recommendations on U.S. EPA's revised ESD.
- On 31 March 1997, U.S. EPA issued a letter to KMCC indicating the manner in which certain KMCC 25 March 1997 comments were addressed. A revised ESD was also enclosed and is pending EPA/WDNR management approval.





Mr. Russell D. Hart
U.S. EPA

-2-

9 April 1997

Activities Anticipated During April 1997

During April, KMCC/WESTON anticipate the following activities:

- We will continued to work with U.S. EPA and WDNR toward appropriate resolution of technical/regulatory issues related to developing a practicable, cost-effective and protective revised site remedy.

Should further clarification of this progress report be required, please contact me at (847) 918-4114.

Very truly yours,

ROY F. WESTON, INC.


Gary J. Deigan
Principal Project Manager

GJD/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Mr. Russell D. Hart
U.S. EPA

-3-

9 April 1997

cc: Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212