




Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055

*Dale*  
*SOE*



9 May 1997

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for April 1997  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during April 1997.

Progress During April 1997

Progress during this reporting period includes:

- On 22 April 1997, WESTON issued a letter requesting U.S. EPA approval of a sediment sampling and analysis demonstration. This demonstration was proposed to re-evaluate U.S. EPA and WDNR's proposed requirements for a costly lined disposal unit with leachate collection and treatment.
- WESTON/KMCC made preparations for mobilization to the site to re-activate the free-product recovery system (Phase I groundwater remediation). A May 1997 start-up is planned.

Activities Anticipated During May 1997

During May, KMCC/WESTON anticipate the following activities:

- We will continued to work with U.S. EPA and WDNR toward appropriate resolution of technical/regulatory issues related to developing a practicable, cost-effective and protective revised site remedy.
- We anticipate that U.S. EPA will finalize the Groundwater ESD.
- KMCC/WESTON will mobilize to the site to re-activate the Phase I groundwater remediation system.





Mr. Russell D. Hart  
U.S. EPA


-2-

9 May 1997

Should further clarification of this progress report be required, please contact me at (847) 918-4114.

Very truly yours,

ROY F. WESTON, INC.

  
Gary J. Deigan  
Principal Project Manager

GJD/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart  
U.S. EPA

-3-

9 May 1997

cc: Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212