



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



10 July 1997

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for June 1997
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during June 1997.

Progress During June 1997

Progress during this reporting period includes:

- KMCC/WESTON received pre-qualification submittals from approximately 20 thermal treatment contractors/vendors. These submittals were reviewed and evaluated as an initial step in preparation for remedial design and contracting for soil remediation at the site, once remedy implementation issues are resolved with U.S. EPA and WDNR.
- KMCC/WESTON continued to operate the free-product recovery system (Phase I groundwater remediation) at the site.
- On June 24 and 25, KMCC/WESTON representatives attended a U.S. EPA-sponsored *Seminar on Wood Preserving Site Remediation* in Milwaukee, Wisconsin.

Activities Anticipated During July 1997

During July, KMCC/WESTON anticipate the following activities:

- We will continue to work with U.S. EPA and WDNR toward resolution of issues related to developing a revised site remedy and modified statement of work.





Mr. Russell D. Hart
U.S. EPA

-2-

10 July 1997

- KMCC/WESTON will continue operation and maintenance of the Phase I groundwater remediation system.

Should further clarification of this progress report be required, please contact me at (847) 918-4114.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

GJD/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

10 July 1997

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212