




Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



8 August 1997

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for July 1997  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during July 1997.

Progress During July 1997

Progress during this reporting period includes:

- KMCC/WESTON have been working with U.S. EPA to schedule a meeting to discuss various site issues. Technical, management, and legal counsel were requested to be present. This meeting is scheduled for 11 August 1997.
- KMCC/WESTON are continuing work on RD plans for the funnel and gate groundwater remedy. U.S. EPA issued a letter dated 28 July 1997 stating their expectations of content of these RD plans.
- KMCC advanced its community relations program at the site by meeting with local high school teachers who had made inquiries to KMCC and expressed their interest in the project.
- KMCC/WESTON continued to operate the free-product recovery system (Phase I groundwater remediation) at the site.





Mr. Russell D. Hart  
U.S. EPA

-2-

8 August 1997

Activities Anticipated During August 1997

During August, KMCC/WESTON anticipate the following activities:

- We will continue to work with U.S. EPA and WDNR toward resolution of issues related to developing a revised site remedy and modified statement of work. We will attend the August 11 meeting to achieve this objective.
- KMCC/WESTON will continue operation and maintenance of the Phase I groundwater remediation system.

Should further clarification of this progress report be required, please contact me at (847) 918-4114.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan  
Principal Project Manager

GJD/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. EPA

-3-

8 August 1997

cc: Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212