



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



8 May 1998

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for April 1998  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during April 1998.

#### Progress During April 1998

Progress during this reporting period includes:

- On 28 April 1998, KMC/WESTON received the Agencies' comments on the Final (100%) Groundwater Design Report.
- On 1 May 1998, the free-product recovery system was activated and will continue to operate in 1998 so long as its presence does not interfere with the implementation of Phase II of the groundwater remedy.

#### Activities Anticipated During May 1998

During May, KMC/WESTON anticipate the following activities:

- KMC/WESTON await further developments and details from the land trustees regarding a possible expansion of the river remediation/restoration scope.
- KMC/WESTON anticipate that additional site clearing may be accomplished in May 1998 in order to implement the revised funnel and gate layout.
- In early May, KMC/WESTON expects to receive analytical results from the 1<sup>st</sup> quarter 1998 groundwater sampling. A report describing these results will be prepared and submitted to the Agencies.
- KMC/WESTON is preparing responses to the Agencies' comments on the Final (100%) Groundwater Design Report.





Mr. Russell D. Hart  
U.S. EPA

-2-

8 May 1998

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart  
U.S. EPA

-3-

8 May 1998

cc: Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212