



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



10 June 1998

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687-007-003

Re: Monthly Progress Report for May 1998  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during May 1998.

#### Progress During May 1998

Progress during this reporting period includes:

- KMC/WESTON is re-evaluating the storage pad requirements included in the Final (100%) Groundwater Design Report.

#### Activities Anticipated During June 1998

During June, KMC/WESTON anticipates the following activities:

- KMC/WESTON awaits further developments and details from the land trustees regarding a possible expansion of the river remediation/restoration scope.
- KMC/WESTON anticipates that additional site clearing may be accomplished in June 1998 in order to implement the revised funnel and gate layout.
- In May, KMC/WESTON received analytical results from the first quarter 1998 groundwater sampling. A report describing these results will be prepared and submitted to the Agencies.
- KMC/WESTON is preparing responses to the Agencies' comments on the Final (100%) Groundwater Design Report.
- KMC/WESTON is preparing to conduct the second quarter groundwater sampling during the week of 22 June 1998.





Mr. Russell D. Hart  
U.S. EPA

-2-

10 June 1998

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart  
U.S. EPA

-3-

10 June 1998

cc: *msj*  
Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212