



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



10 August 1998

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-003

Re: Monthly Progress Report for July 1998
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON[®]) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during July 1998.

Progress During July 1998

Progress during this reporting period includes:

- On 16 July 1998, KMC/WESTON submitted to the Agencies a revised figure illustrating the approach to soil excavation in areas near the Waterloo barrier sheetpiling. This was followed up by a conference call on 21 July 1998 with the Agencies.
- On 30 July 1998, KMC/WESTON received U.S. EPA's letter dated 27 July 1998 containing U.S. EPA's approval of the proposed temporary stockpile design.

Activities Anticipated During August 1998

During August, KMC/WESTON anticipates the following activities:

- KMC/WESTON awaits further developments and details from the land trustees regarding a possible expansion of the river remediation/restoration scope.
- KMC/WESTON anticipates that additional site clearing may be accomplished in August 1998 in order to implement the revised funnel and gate layout.
- KMC/WESTON will receive analytical results from the 2nd quarter groundwater sampling event and prepare the associated monitoring report for submittal to the Agencies.



WESTON

Mr. Russell D. Hart
U.S. EPA


-2-

10 August 1998

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.



Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

WESTON

Mr. Russell D. Hart
U.S. EPA

-3-

10 August 1998

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212