

Roy F. Weston, Inc. Suite 400 3 Hawthorn Parkway Vernon Hills, Illinois 60061-1450 847-918-4000 • Fax 847-918-4055



9 October 1998

Mr. Russell D. Hart Remedial Project Manager (HSRW-6J) U.S. Environmental Protection Agency Region V 77 West Jackson Boulevard Chicago, IL 60604

Work Order No. 02687-007-003

Re: Monthly Progress Report for September 1998 Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON_®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during September 1998.

Progress During September 1998

Progress during this reporting period includes:

- KMC/WESTON submitted the 2nd quarter groundwater monitoring report to the Agencies on 10 September 1998.
- KMC/WESTON submitted a letter to the Agencies on 16 September 1998 discussing relocation of the temporary storage pad.
- KMC/WESTON completed the 3rd quarter groundwater monitoring during the week of 28 September 1998.

Activities Anticipated During October 1998

During October, KMC/WESTON anticipate the following activities:

- KMC/WESTON are completing preparations for the installation of the temporary storage pad at the site. Installation will occur in October/November 1998.
- KMC/WESTON await further developments and details from the land trustees regarding a possible expansion of the river remediation/restoration scope.



Mr. Russell D. Hart U.S. EPA

-2-

9 October 1998

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Grain

Thomas P. Graan, Ph.D. Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve Covington & Burling 1201 Pennsylvania Avenue N.W. P.O. Box 7566 Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart U.S. EPA

-3-

9 October 1998

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212