



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



10 November 1998

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-003

Re: Monthly Progress Report for October 1998
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during October 1998.

Progress During October 1998

Progress during this reporting period includes:

- On 6 October 1998, Mr. Hart e-mailed to Keith Watson (KMC) an electronic version of the Amended Record of Decision (ROD) for the site. This electronic file was garbled and made unintelligible during transfer. On 22 October 1998, Mr. Hart e-mailed the Amended ROD to Tom Graan (WESTON).
- On 13 October 1998, KMC/WESTON provided copies of the wetlands report for the site (prepared by Graf, Anhalt, & Schloemer) to U.S. EPA and WDNR.

Activities Anticipated During November 1998

During November, KMC/WESTON anticipate the following activities:

- Installation of the temporary storage pad will begin during the week of 9 November 1998 and should be completed within 2 to 3 weeks.
- KMC/WESTON is preparing the groundwater monitoring report for 3rd quarter 1998.
- The free-product recovery system will be shut down and winterized during the week of 9 November 1998. Collected free product will be shipped to Rhodia Inc. (Hammond, Indiana) for disposal.





Mr. Russell D. Hart
U.S. EPA

-2-

10 November 1998

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

10 November 1998

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212