



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



5 February 1999

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-003

Re: Monthly Progress Report for January 1999
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during January 1999.

Progress During January 1999

Progress during this reporting period includes:

- The 3rd Quarter 1998 groundwater monitoring report was submitted to U.S. EPA and WDNR on 8 January 1999.
- KMC/WESTON are preparing the 4th Quarter 1998 groundwater monitoring report. This report will address comments received from WDNR in its letter dated 27 January 1999 regarding the 3rd Quarter 1998 groundwater monitoring report.

Activities Anticipated During January 1999

During January, KMC/WESTON anticipate the following activities:

- KMC awaits comments from the Agencies regarding its letter dated 18 December 1998 identifying concerns with certain aspects of the Amended ROD.
- Preparation of the 4th Quarter 1998 groundwater monitoring report will continue.
- WESTON will continue to communicate with the City of Milwaukee Health Department and Milwaukee County Parks Department regarding weather conditions that are conducive to installation of warning signs along the Little Menomonee River.





Mr. Russell D. Hart
U.S. EPA

-2-

5 February 1999

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

5 February 1999

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212