




Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



9 April 1999

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687.007.003

Re: Monthly Progress Report for March 1999  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during March 1999.

#### Progress During March 1999

Progress during this reporting period includes:

- The 4<sup>th</sup> Quarter 1998 groundwater monitoring report was submitted to the Agencies on 8 March 1999.
- The 1<sup>st</sup> Quarter 1999 groundwater monitoring event was conducted the week of 22 March 1999.

#### Activities Anticipated During April 1999

During April, KMC/WESTON anticipate the following activities:

- The revised schedule for the implementation of the groundwater remedy (revised Figure 5-1) will be submitted to the Agencies in early April.
- Discussions are continuing with the WDNR's Air Management Program and Hazardous Waste Program regarding WDNR emission control stipulations associated with soil treatment. The results will be provided to the Agencies in a letter report.
- Preparations will begin for the startup of the free-product recovery system in early May.





Mr. Russell D. Hart  
U.S. EPA

-2-

9 April 1999

- A letter report will be prepared describing KMC/WESTON's proposed approach to addressing soil naphthalene.
- KMC will continue discussions with the County and the railroad regarding land use restrictions.
- KMC/WESTON are evaluating EPA's suggestion (Russ Hart's 29 March 1999 e-mail to K. Watson) to explore pilot testing of dredging techniques on the most contaminated Little Menomonee River sediments in 1999.

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. EPA

-3-

9 April 1999

cc: Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212