




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



9 July 1999

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

RFW Work Order No. 02687.007.003
KMC Work Order No. 40-50-01-AKW-A

Re: Monthly Progress Report for June 1999
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during June 1999.

Progress During June 1999

Progress during this reporting period includes:

- A letter report describing the proposed pilot-scale sediment excavation was submitted to the Agencies on 10 June 1999.
- The 2nd quarter groundwater monitoring event was completed during the week of 21 June 1999.
- A survey was conducted of the condition of the warning signs placed along the Little Menomonee River. A letter report summarizing the findings of this survey will be submitted to the Agencies in the near future.

Activities Anticipated During July 1999

During July, KMC/WESTON anticipate the following activities:

- The QAPP for installation of the groundwater remedial system will be submitted to the Agencies in early July.
- Preparation of the 2nd quarter groundwater monitoring report will continue.
- Procurement of goods and services for the groundwater remedy will continue.





Mr. Russell D. Hart
U.S. EPA

-2-

9 July 1999

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

9 July 1999

cc: Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212