



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com



8 April 2003

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for March 2003
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during March 2003.

Progress During March 2003

Progress during this reporting period includes:

- KMC worked to schedule a meeting with U.S. EPA/WDNR to resolve issues related to restoration design of the river remedy. It now appears that a meeting will occur in the first half of April.
- The Q1 2003 groundwater monitoring event was performed during the week of 3 March.

Activities Anticipated During April 2003

During April KMC/Weston anticipate the following activities:

- KMC/WESTON will meet with U.S. EPA/WDNR to discuss and resolve restoration issues affecting Reach 1 and the resumption of design for Reaches 2/3.
- Information collected during the first phase of the hydrogeologic investigation was analyzed, the groundwater flow model was constructed and calibrated, and is now undergoing internal review.
- KMC/WESTON will prepare a report summarizing recent data collected on CPAH levels in Little Menomonee River tributaries.
- The Q1 2003 groundwater monitoring report will be prepared.





Mr. Russell D. Hart
U.S. EPA

-2-

8 April 2003

- The annual report to the Court, as required under the CD, will be submitted.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

8 April 2003

Section Chief (3 copies) ✓
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212