



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com



6 November 2003

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for October 2003
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during October 2003.

Progress During October 2003

Progress during this reporting period includes:

- KMC/WESTON/Inter-Fluve met with U.S. EPA/WDNR representatives on 21 October to submit and discuss the Prefinal Design Report for Reaches 2 and 3.
- On 24 October KMC/WESTON provided a letter report addressing temporary floodplain storage of clean soils and revised locations of silt fencing. These issues were raised during the 21 October meeting and WDNR requested additional supporting documentation.

Activities Anticipated During November 2003

During November KMC/WESTON anticipate the following activities:

- KMC/WESTON/Inter-Fluve will respond to any comments received from the Agencies on the Prefinal Design Report and begin preparation of the Final Design Report.
- KMC/WESTON will conduct annual inspections of Reach 1 and provide the results to U.S. EPA/WDNR in a Monitoring Report.





Mr. Russell D. Hart
U.S. EPA

-2-

6 November 2003

- WDNR has informed KMC that the Agency will provide a letter documenting its position on soil/sediment waste classification. Upon receipt, KMC will review the document and respond as appropriate.
- The feasibility and efficacy of potential modifications to the groundwater treatment system are currently under review.
- KMC/WESTON will continue preparation of a report summarizing recent data collected on CPAH levels in Little Menomonee River tributaries.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

WESTON SOLUTIONS, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kvh

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Mr. Russell D. Hart
U.S. EPA

-3-

6 November 2003

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212