




Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com



8 January 2004

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for December 2003
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during December 2003.

Progress During December 2003

Progress during this reporting period includes:

- On 3 December KMC/WESTON participated in a conference call with WDNR to further clarify issues regarding waste classification for impacted sediment and soils. KMC awaits a WDNR communication on this topic.
- The Q4 groundwater monitoring event was conducted during the week of 8 December.
- North Star Environmental removed additional sections of haul road in Reach 1 that were deemed to be no longer needed.
- On 29 December KMC/WESTON/Inter-Fluve provided U.S. EPA and WDNR with draft responses to Agency comments on the Prefinal Design Report for Reaches 2 and 3.

Activities Anticipated During January 2004

During January KMC/Weston anticipate the following activities:

- After receiving notification of the adequacy of the draft responses to Agency comments, KMC/WESTON/Inter-Fluve will finalize the comment responses and then prepare the Final Design Report for Reaches 2 and 3.





Mr. Russell D. Hart
U.S. EPA

-2-

8 January 2004

- KMC/WESTON will submit a monitoring report for Reach 1.
- KMC will submit a report discussing the ROD remedy for Reaches 4 and 5.
- The feasibility and efficacy of potential modifications to the groundwater treatment system are currently under review.
- KMC/WESTON will continue preparation of a report summarizing recent data collected on CPAH levels in Little Menomonee River tributaries.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General



Mr. Russell D. Hart
U.S. EPA

-3-

8 January 2004

Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies) ✓
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212