




Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com



10 February 2004

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for January 2004
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during January 2004.

Progress During January 2004

Progress during this reporting period includes:

- On 12 January KMC submitted to the Agencies a report summarizing our findings on the forensic analysis of the contributors of CPAHs to Little Menomonee River sediments and floodplain soils. We wish to further discuss this report with the Agencies and its implications regarding the ROD remedy for Reaches 4 and 5.
- On 27 January KMC/WESTON reached agreement with WDNR regarding comments provided on the Prefinal Design Report for Reaches 2 and 3.

Activities Anticipated During February 2004

During February KMC/WESTON anticipate the following activities:

- On 2 February KMC/WESTON received notification from U.S. EPA that all comments on the Prefinal Design Report for Reaches 2 and 3 were satisfactorily addressed. KMC/WESTON/Inter-Fluve will finalize the comment responses and then prepare the Final Design Report for Reaches 2 and 3 with an anticipated submittal date of 13 Feb.
- The Q4 2003 groundwater monitoring report will be prepared.





Mr. Russell D. Hart
U.S. EPA

-2-

10 February 2003

- KMC/WESTON will submit a monitoring report for Reach 1.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart
U.S. EPA

-3-

10 February 2003

Section Chief (3 copies) ✓
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212