



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

7 May 2004

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.006  
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for April 2004  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during April 2004.

#### Progress During April 2004

Progress during this reporting period includes:

- Considerable progress was made during April on the Reach 2/3 new channel construction. Clearing and grubbing in Reaches 2 and 3 was completed, along with snake fence, silt fence and construction fence installation. New channel construction and restoration activities were nearly completed in Reach 2 between Bradley Road and Calumet Road.
- Transport of Reach 1 excavated sediment to PDC was completed on 20 April. Shipments totaled 292 truckloads (7150 tons) in April.
- The annual report to the Court, as required under the CD, was submitted on 21 April.

#### Activities Anticipated During May 2004

During May KMC/Weston anticipates the following activities:

- Construction activities in May will include: new channel excavation and restoration activities in the remainder of Reach 2 and Reach 3. This phase of work is expected to be completed in early June 2004.
- The Q1 2004 groundwater monitoring report will be prepared.





Mr. Russell D. Hart  
U.S. EPA

-2-

7 May 2004

- KMC/Weston will submit a monitoring report for Reach 1.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart  
U.S. EPA

-3-

7 May 2004

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212