



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com



Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.006  
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for May 2004  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during May 2004.

#### Progress During May 2004

Progress during this reporting period includes:

- High water resulting from one of the wettest Mays on record has limited progress in new channel construction. Approximately 1150 ft of channel in Reaches 2 and 3 was excavated during the first ten days of May. Repeated rain events forced the NSE construction crew to depart from the site on 13 May. High water conditions in the Little Menomonee River made work impossible for the remainder of May.

#### Activities Anticipated During June 2004

During June KMC/Weston anticipate the following activities:

- Construction activities in June were also rained out for the first week of June. NSE returned to the site on 7 June to resume new channel excavation and restoration activities in the remainder of Reach 2 and Reach 3. This phase of work is now expected to be completed in by the end of June 2004.
- KMC/Weston will investigate the use of commercial amendments to optimize the handling of sediments excavated from Reach 2 and 3.
- The Q1 2004 groundwater monitoring report will be submitted.
- The Q2 2004 groundwater monitoring event will be performed during the week of 14 June.





Mr. Russell D. Hart  
U.S. EPA

-2-

8 June 2004

- KMC/Weston will submit a monitoring report for Reach 1.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

WESTON SOLUTIONS, INC.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590



Mr. Russell D. Hart  
U.S. EPA

-3-

8 June 2004

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212