

Tom Wentland → Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

8 February 2005

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for January 2005
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during January 2005.

Progress During January 2005

Progress during this reporting period includes:

- On 20 January KMC submitted responses to comments from the Agencies on the CPAH background study. KMC requested a meeting with Agency representatives to develop a mutually-agreeable path forward.
- KMC received a letter dated 26 January from U.S. EPA that provided notification of the start of the 5-yr review process. In the letter U.S. EPA suggested an April 2005 meeting at the site with Agency personnel and KMC representatives. We look forward to the meeting.
- KMC received a letter dated 31 January from WDNR confirming that WDNR will issue a letter releasing KMC from any damages for injury to natural resources in Reach 1 once KMC has completed the agreed upon maintenance and monitoring work for Reach 1.

Activities Anticipated During February 2005

During February KMC/Weston anticipate the following activities:

- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.





Mr. Russell D. Hart
U.S. EPA

-2-

8 February 2005

- KMC will submit a report to the Agencies documenting the sediment disposal for LMR Reaches 2 and 3.
- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Mr. Russell D. Hart
U.S. EPA

-3-

8 February 2005

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies) ✓
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212