



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

7 March 2005

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for February 2005
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during February 2005.

Progress During February 2005

Progress during this reporting period includes:

- KMC has communicated with U.S. EPA and WDNR project managers regarding a meeting to discuss a mutually-agreeable path forward on Reaches 4 and 5. It is our hope that a meeting can be set for some date in March 2005
- On 4 February KMC submitted a report to the Agencies documenting the sediment disposal for LMR Reaches 2 and 3.
- After receipt of final survey data, KMC has directed Weston to update the LMR flood models for as-built conditions in Reaches 2 and 3.

Activities Anticipated During March 2005

During March KMC/Weston anticipate the following activities:

- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.
- The Q4 2004 groundwater monitoring report will be submitted to the Agencies.





Mr. Russell D. Hart
U.S. EPA

-2-

7 March 2004

- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.
- The Q1 groundwater sampling event will be performed during the week of 14 March.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Mr. Russell D. Hart
U.S. EPA

-3-

7 March 2004

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212