

Tom Wentland -> Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

6 April 2005

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.006  
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for March 2005  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during March 2005.

Progress During March 2005

Progress during this reporting period includes:

- The Q4 2004 groundwater monitoring report was submitted to the Agencies on 4 March.
- The Q1 groundwater sampling event was performed during the week of 14 March.
- KMC received a letter dated 28 March from WDNR describing its position on the approach to remediation in Reaches 4 and 5.
- On 29 March KMC received a letter from U.S. EPA dated 21 March in regards to U.S. EPA's 5-yr review of the Site. U.S. EPA requested KMC's assistance in evaluating the effectiveness of institutional controls. In order to more fully evaluate this request, KMC has asked U.S. EPA to provide a complete set of attachments to the letter, which were not included in the original transmittal.

Activities Anticipated During April 2005

During April KMC anticipate the following activities:

- On 5 April KMC met with U.S. EPA and WDNR in Milwaukee to discuss the major components and schedule for the 5-yr review of the Site.

n employee-owned company





Mr. Russell D. Hart  
U.S. EPA

-2-

6 April 2005

- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.
- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.
- KMC will evaluate WDNR's 28 March letter.
- KMC will evaluate U.S. EPA's 21 March letter and attachments, and provide a response.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. EPA

-3-

6 April 2005

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies) ✓  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212