

Tom Westland → Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

6 May 2005

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.007  
KMC Work Order No. 40-50-01-AKW-V

Re: Monthly Progress Report for April 2005  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during April 2005.

#### Progress During April 2005

Progress during this reporting period includes:

- On 5 April KMC met with U.S. EPA and WDNR in Milwaukee to discuss the major components and schedule for the 5-yr review of the Site. At that meeting Russ Hart (U.S. EPA) provided KMC with some attachments that were not included with U.S. EPA's letter dated 21 March. A complete set of attachments to the 21 March letter has not yet been received.
- The annual report to the court, as required under the Consent Decree, was submitted on 12 April.
- On 13 April U.S. EPA notified KMC that a resident living near the site was complaining that water was ponding over the bicycle path near 91<sup>st</sup> Street and Calumet Road. KMC directed its contractor, North Star Environmental (NSE), to determine whether drainage in this area could be improved through modest efforts using hand-held equipment. NSE visited the site during the week of 18 April and was able to modify the drainage pathway to enhance drainage.

#### Activities Anticipated During May 2005

During May KMC anticipate the following activities:





Mr. Russell D. Hart  
U.S. EPA

-2-

6 May 2005

- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.
- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.
- KMC will evaluate WDNR's 28 March letter.
- KMC will evaluate U.S. EPA's 21 March letter and attachments, and provide a response.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. EPA

-3-

6 May 2005

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212