



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

10 April 2006

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 02687.007.007
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for March 2006
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during March 2006.

Progress During March 2006

Progress during this reporting period includes:

- On 2 March Tronox submitted the Q4 2005 groundwater monitoring report.
- On 9 March Tronox provided the Agencies with a draft of the Reach 4 Sediment Sampling Results.
- During the week of 20 March North Star Environmental mobilized to the field to perform a number of small tasks, including:
 - Covering the sediment stockpile on the asphalt pad.
 - Repairing the river crossing in Reach 1.
 - Repairing the fence and gate near the river crossing.
 - Installing additional erosion control matting in Reach 4a.
- The Q1 groundwater sampling event was performed during the week of 27 March.





Mr. Russell D. Hart
U.S. Environmental Protection Agency

-2-

10 April 2006

Activities Anticipated During April 2006

During April Tronox anticipate the following activities:

- Tronox is evaluating remedial options to address stagnant groundwater in the vicinity of MW-7S/MW-34S.
- Tronox will prepare a report documenting revegetation efforts in Reaches 1, 2, and 3.
- Tronox awaits comments on the Reach 4 Sediment Sampling Report.
- Tronox awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Russell D. Hart
U.S. Environmental Protection Agency

-3-

10 April 2006

cc: Mr. A. Keith Watson
Tronox LLC
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212