

Tom Westland



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

10 July 2006

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for June 2006
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during June 2006.

Progress During June 2006

Progress during this reporting period includes:

- The Q1 groundwater monitoring report was submitted to the Agencies on 20 June.
- Weston initiated a review of revised plans for addressing drainage issues with representatives of developers who are preparing plans for the area north of Vincent High School.
- The Q2 groundwater monitoring event was conducted during the week of 26 June.





Mr. Russell D. Hart
U.S. EPA

-2-

10 July 2006

Activities Anticipated During July 2006

During July Tronox anticipates the following activities:

- Soil sampling of the property at 9633 W. Brown Deer Road will be conducted during the week of 17 July.
- Sampling of the stockpiled sediment prior to disposal will be conducted during the week of 17 July.
- Tronox awaits Agency concurrence on its plan to address stagnant groundwater in the vicinity of MW-7S/MW-34S.
- Tronox will prepare a report documenting revegetation efforts in Reaches 1, 2, and 3.
- Tronox awaits Agency comments on the Reach 4/5 Sediment Sampling Proposal.
- Tronox awaits Agency comments on its Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/trp



Mr. Russell D. Hart
U.S. EPA

-3-

10 July 2006

cc: Mr. A. Keith Watson
Tronox LLC
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212