

Tom Wentland → Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

9 August 2006

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for July 2006  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during July 2006.

#### Progress During July 2006

Progress during this reporting period includes:

- Tronox received Agency comments on the Stagnant Groundwater Plume and Groundwater Monitoring in a letter dated 10 July.
- Soil sampling of the property at 9633 W. Brown Deer Road was conducted during the week of 17 July.
- Sampling of the stockpiled sediment prior to disposal was conducted during the week of 17 July.

#### Activities Anticipated During August 2006

During August Tronox anticipates the following activities:

- Tronox will prepare the Q2 groundwater monitoring report.
- Tronox will prepare a response to Agency comments on groundwater issues that were received in the 10 July 2006 letter.
- Tronox awaits Agency comments on the Reach 4/5 Sediment Sampling Proposal.





Mr. Russell D. Hart  
U.S. EPA

-2-

9 August 2006

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/kms



Mr. Russell D. Hart  
U.S. EPA

-3-

9 August 2006

cc: Mr. A. Keith Watson  
Tronox LLC  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212