



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

11 September 2006

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for August 2006
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during August 2006.

Progress During August 2006

Progress during this reporting period includes:

- The annual re-vegetation survey was initiated during the week of 28 August.
- The area comprising the funnel and gate groundwater treatment system was mowed during the week of 28 August. This allows easier and safer access to the monitoring wells.
- Results of the soil sampling of the property at 9633 W. Brown Deer Road were submitted to the Agencies in letters dated 22 August and 28 August.

Activities Anticipated During September 2006

During September Tronox anticipates the following activities:

- In a letter dated 6 September EPA summarized the Agencies position on sediment sampling for Reaches 4 and 5. EPA suggested a meeting with Tronox during the week of 25 September. Nick Bock of Tronox replied via email with suggested dates of 26 or 27 September.





Mr. Russell D. Hart
U.S. EPA

-2-

11 September 2006

- Tronox will prepare the Q2 groundwater monitoring report.
- The Q3 groundwater monitoring event will be conducted during the week of 18 September.
- Tronox will prepare a response to Agency comments on groundwater issues that were received in the 10 July 2006 letter.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Russell D. Hart
U.S. EPA

-3-

11 September 2006

cc: Mr. A. Keith Watson
Tronox LLC
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

~~Mr. Jim Schmidt (2 copies)~~
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212