

*Tom Wortland - Plymouth*



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

11 December 2006

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for November 2006  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during November 2006.

#### Progress During November 2006

Progress during this reporting period includes:

- Stockpiled sediment shipment to Peoria Disposal Corporation (PDC) was completed during the week of 6 November. A total of 4,349 tons were shipped in November. A total of 4,821 tons were shipped to PDC during this task.
- A revised QAPP and FSP regarding sediment sampling for Reaches 4 and 5 (Addendum No. 4) was submitted to the Agencies on 8 November. Conditional approval of the document by EPA was received on 28 November.
- The well installation/well abandonment field tasks were performed during the week of 27 November.

#### Activities Anticipated During December 2006

During December Tronox anticipates the following activities:

- Tronox initiated the sediment sampling of Reaches 4 and 5 on 4 December. It is anticipated that the field work will be completed by 22 December.





Mr. Russell D. Hart  
U.S. Environmental Protection Agency

-2-

11 December 2006

- Tronox will prepare a report documenting the well installation/well abandonment tasks performed in November.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/kms



Mr. Russell D. Hart  
U.S. Environmental Protection Agency

-3-

11 December 2006

cc: Mr. A. Keith Watson  
Tronox LLC  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212