



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

9 January 2007

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for December 2006
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during December 2006.

Progress During December 2006

Progress during this reporting period includes:

- Tronox initiated the sediment sampling of Reaches 4 and 5 on 4 December. All field work was completed on 20 December. A total of 245 sediment samples were collected and field screened for CPAHs. A total of 46 sediment samples were sent to Alpha Woods Hole Laboratory for CPAH analysis.
- On 21 December Tronox was informed by EPA that final approval was issued for the QAPP and FSP covering sediment sampling for Reaches 4 and 5 (Addendum No. 4).

Activities Anticipated During January 2007

During January Tronox anticipates the following activities:

- CPAH results for the December 2006 sediment sampling of Reached 4 and 5 will be validated, tabulated, and mapped. Once all of the results have been received and analyzed, Tronox will contact the Agencies to plan a meeting to discuss the findings and implications for the remainder of the river remediation project.





Mr. Russell D. Hart
U.S. EPA

-2-

9 January 2007

- Tronox will prepare a report documenting the well installation/well abandonment tasks performed in November.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Russell D. Hart
U.S. EPA

-3-

9 January 2007

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212