



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

9 April 2007.

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for March 2007
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during March 2007.

Progress During March 2007

Progress during this reporting period includes:

- During the week of 19 March Tronox completed the well abandonment and well development tasks.
- During the week of 26 March Tronox completed the Q1 groundwater sampling event.
- On 29 March Tronox submitted to the Agencies a report documenting the recently completed monitoring well installation and abandonment task. Documentation of these activities was also sent to the Bureau of Drinking Water and Groundwater at WDNR.
- On 29 March Tronox received an email from Russ Hart, which had as an attachment a copy of WDNR's remediation proposal dated 2/27/2007 for Reaches 4/5 of the Little Menomonee River.





Mr. Russell D. Hart
U.S. EPA

-2-

9 April 2007

Activities Anticipated During April 2007

During April Tronox anticipates the following activities:

- Tronox will prepare a report documenting the Reach 4 /5 sediment sampling performed in December 2006.
- Tronox will evaluate WDNR's river remediation proposal. We anticipate discussing the proposal via conference call with the Agencies prior to the end of the month.
- Tronox will solicit bids for the installation of tree saplings in the stagnant groundwater zone.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Russell D. Hart
U.S. EPA

-3-

9 April 2007

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212