

Tom Wentland → Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

7 June 2007

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for May 2007  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during May 2007.

Progress During May 2007

Progress during this reporting period includes:

- On 9 May Tronox participated with the Agencies on a conference call to continue discussions of Reach 4/5 river remediation. As a result of the discussion, Tronox agreed to prepare a proposal for river remediation and submit it to the Agencies.
- On 23 May Tronox issued its proposal for Reach 4/5 river remediation to the Agencies.
- Tronox has contracted with Gary Casper to provide support in 2007 for the assessment of Butler's garter snake issues in the project area. Mr. Casper has already begun assessment work in Reach 4/5, and has also begun work required under takings authorizations to assess the snake's utilization of areas in Reach 1, 2, 2, and 4A that we previously remediated.

Activities Anticipated During June 2007

During June Tronox anticipates the following activities:

- Tronox will prepare a report documenting the Reach 4 /5 sediment sampling performed in December 2006.





Mr. Russell D. Hart  
U.S. EPA

-2-

7 June 2007

- Tronox awaits Agency comments on its Reach 4/5 river remediation proposal.
- Tronox will solicit bids for the installation of tree saplings in the stagnant groundwater zone.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan". The signature is written in a cursive style with a large, stylized "T" and "G".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/kms



Mr. Russell D. Hart  
U.S. EPA

-3-

7 June 2007

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212