

T m Westland → Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

10 July 2007

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for June 2007
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during June 2007.

Progress During June 2007

Progress during this reporting period includes:

- Monthly maintenance and inspection of the site continues.
- Butler's garter snake monitoring in Reaches 1,2, 3, 4A, and 4/5 continues.

Activities Anticipated During July 2007

During July Tronox anticipates the following activities:

- Tronox awaits Agency comments on its 23 May Reach 4/5 river remediation proposal.
- Tronox will prepare a report documenting the Reach 4/5 sediment sampling performed in December 2006.
- Tronox will solicit bids for the installation of tree saplings in the stagnant groundwater zone.





Mr. Russell D. Hart
U.S. EPA

-2-

10 July 2007

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Russell D. Hart
U.S. EPA

-3-

10 July 2007

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212