

Tom Wentland → Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

7 September 2007

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for August 2007
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during August 2007.

Progress During August 2007

Progress during this reporting period includes:

- On 1 August Tronox participated with the Agencies in a conference call to discuss the 12 July comment letter. Tronox requested clarification of the Agencies' call for further sediment characterization. The Agencies agreed to provide a response by the end of August.
- Milwaukee County plans to replace the bridges over Silver Spring Drive in 2009. Tronox and the County participate in periodic communications to keep each other apprised of current plans and schedules regarding this portion of the river.

Activities Anticipated During September 2007

During September Tronox anticipates the following activities:

- Tronox awaits a clarification from the Agencies on the call for further sediment characterization.
- The semi-annual groundwater monitoring event will be performed during the week of 17 September.





Mr. Russell D. Hart
U.S. EPA

-2-

7 September 2007

- Tronox will solicit bids for the installation of tree saplings in the stagnant groundwater zone.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms