



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

Received

10 December 2007

DEC 13 2007

REMEDICATION &
REDEVELOPMENT

Mr. Ross Delrosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for November 2007
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Delrosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during November 2007.

Progress During November 2007

Progress during this reporting period includes:

- During the week of 5 November, Weston observed the sediment depth probing of Reaches 4 and 5 of the Little Menomonee River, as performed by U.S. EPA's FIELDS group.
- On 15 November Keith Watson (Tronox) and Thomas Graan (WESTON) met with Ross Delrosario (U.S. EPA) and Chuck Roth (U.S. EPA FIELDS group) at Region V headquarters. U.S. EPA presented preliminary findings on the recent sediment depth probing and there was general discussion regarding how these findings would be incorporated into an Agency proposal for remediation of Reaches 4 and 5.

Activities Anticipated During December 2007

During December Tronox anticipates the following activities:

- Tronox awaits a response from the Agencies on any proposed remediation or further sediment characterization in Reaches 4 and 5.
- Tronox will submit the 2007 Q3 groundwater monitoring report



Mr. Ross Delrosario
U.S. Environmental Protection Agency

-2-

10 December 2007

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/kms



Mr. Ross Delrosario
U.S. Environmental Protection Agency

-3-

10 December 2007

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212