



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

FEB 11 2008

7 February 2008

Mr. Ross Delrosario  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for January 2008  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Delrosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during January 2008.

#### Progress During January 2008

Progress during this reporting period includes:

- Monthly groundwater treatment system maintenance was performed during the week of 21 January.

#### Activities Anticipated During February 2008

During February Tronox anticipates the following activities:

- Tronox awaits a response from the Agencies on any proposed remediation or further sediment characterization in Reaches 4 and 5.
- Tronox will submit the 2007 Q3 groundwater monitoring report

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/jlw

an employee-owned company





Mr. Ross Delrosario  
U.S. EPA

-2-

7 February 2008

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212