

Tom Wentland → Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

RECEIVED

8 April 2008

APR 14 2008

PLYMOUTH DNR

Mr. Ross Delrosario  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for March 2008  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Delrosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during March 2008.

#### Progress During March 2008

Progress during this reporting period includes:

- Monthly groundwater treatment system maintenance was performed during the week of 31 March.
- Semi-annual groundwater monitoring was performed during the week of 31 March.

#### Activities Anticipated During April 2008

During April Tronox anticipates the following activities:

- Tronox is in the process of reviewing the remedial alternatives proposed by U.S. EPA for Reach 4/5. To this end, Tronox has been communicating via email with the Agencies to select a meeting date in late April at WESTON's Vernon Hills, IL office.
- Tronox will submit the 2007 Q3 groundwater monitoring report.





Mr. Ross Delrosario  
U.S. EPA

-2-

8 April 2008

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/jlw



Mr. Ross Delrosario  
U.S. EPA

-3-

8 April 2008

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212