

Tom Wentland → Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

8 May 2008

Mr. Ross del Rosario
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for April 2008
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Delrosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during April 2008.

Progress During April 2008

Progress during this reporting period includes:

- On 23 April Tronox met with representatives of U.S.EPA and WDNR in Sturtevant, WI to discuss the remaining remedial action in Reaches 4 and 5. Tronox agreed to implement an extensive sediment characterization program for the area between river stations 49+00 and 92+00.

Activities Anticipated During May 2008

During May Tronox anticipates the following activities:

- Tronox will submit a summary of the agreements reached at the 23 April meeting, along with a Work Plan for the Reach 4 and 5 sediment sampling. It is anticipated that this sampling will be performed in June 2008.





Mr. Russell D. Hart
U.S. EPA

-2-

8 May 2008

- With respect to the June 2008 sediment sampling, Tronox will initiate contracting for equipment, supplies, and analytical services to complete this task.
- Tronox will submit the 2007 Q3 groundwater monitoring report.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/jlw



Mr. Russell D. Hart
U.S. EPA

-3-

8 May 2008

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212